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6.0 FY 2005 Spring Budget Formulation Module

6.1

Policy and Topical Guidance

6.1.1

Overview

Based on Deputy Secretary McSlarrow's memorandum dated
December 5, 2002, the Office of Environmental Management
(EM) will develop a multi-year budget submission for fiscal years
(FY) 2005 to 2009 that will be consistent with President Bush’s
Management Agenda, the National Energy Policy, and Secretary
Abraham’s priorities.

The IPABS-IS Spring Update will collect the necessary budget
information for the FY 2005 Request. Since the Limited Fall
Update in December 2002, the IPABS-IS Review Team has
conducted a thorough review of the Budget and Planning Modules
of [IPABS-IS. This review and subsequent management decisions
based on the Team recommendations has resulted in some data
requirement changes from previous IPABS-IS data collection
efforts. Therefore, please read this guidance package
thoroughly.

EM will be collecting budget data to support the FY 2005 budget
formulation process and the FY 2005-2009 planning guidance
using the following process:

» FY 2003 and FY 2004 budget authority data will be seeded
based on the FY 2003 and FY 2004 columns of the FY
2004 Congressional Request."

s All Offices should input the budget data required by this
guidance for the FY 2005 formulation process in the
IPABS-IS Budget Module by April 25,

=  FY 2006 through FY 2009 budget authority data will be
derived using the FY 2006-2009 life-cycle cost data (See
section 6.1.4.4).

! When the allocation of the FY 2003 appropriations is finalized, the FY 2003
Adjusted Appropriation will be utilized versus the FY 2003 column of the FY
2004 Request. Additional guidance will be distributed within the next few weeks
regarding this process.

March 14, 2003
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FY 2005 Spring Formulation Update

Contacts

Data Submissions

Guidance Organization

= All Offices should input the budget milestones required by
this guidance for the FY 2005 formulation process via the

IPABS-IS Planning Module by April 25™.

If you have questions about the FY 2005 Spring Budget
Formulation update, please use the table below to identify the
appropriate individual(s) to contact. )

Area Individual Phone Number
Budget Authority Janice Fowler-Stull 301-903-8130
Budget Narratives Vicki Barden 301-903-8129
Robin Riley 301-903-4825
Construction Project Data Barry Gaffney 301-903-7157
Sheets
Safeguards & Security Debbie Voigt 301-903-7162

Corporate Performance
Measures

Dennis Hosaflook 202-586-7685

Milestones Kristin Sipes 202-586-1405
Lifecycle Cost Matt Zenkowich 202-586-4612
Change Control Process Marc Jones 301-903-3072

IPABS-IS System/User’s
Manual

IPABS-IS Help Desk | 703-748-8617

All data submissions required by this guidance should be
subrmitted no later than April 25" 8:00 p.m. EST. While the
majority of the data requirements will be submitted online via
IPABS-IS, there are some requirements that will be submitted
offline. Online data submissions will include both IPABS-1S
Budget Module and IPABS-IS Planning Module deliverables. Be
sure to read each section of this guidance carefully to determine
the appropriate submittal process.

This guidance package is organized as follows:

Section 6.1

Section 6.1.2
Section 6.1.3

Section 6.1.4
Section 6.1.5
Section 6.1.6
Section 6.1.7
Section 6.1.8
Section 6.2
Attachment A

Section 6.1.1

Policy and Topical Guidance
Overview

Schedule

Valid Project Baseline Summary (PBS)
Structure

Budget Authority

Narratives

Performance Measures

Milestones

Construction Project Data Sheets
User's Manual

Valid PBS List (Planning and Budget)

March 14, 2003




=  Attachment B EM FY 2005-FY 2009 Target Estimates
= Attachment C Comparable Life-Cycle Costs Used for
IPABS-IS Validation (See Chapter 4)
» Attachment D EM Justification to Exceed Annual Funding
Targets or Propose a Life-cycle Cost
Increase (See Chapter 4)
»  Attachment E Breakout of Office Targets by Geographic
Site (See Chapter 4)
= Attachment F Draft DOE Policy on Cleanup Driven by
Risk-Based End States (See Chapter 4)
= Attachment G Corporate Performance Measures
Definitions
»  Attachment H Safeguards and Security Appendices
(Overview and Excel Spreadsheet
Template)
= Attachment I Capital Construction Line Item Projects
to be Reported in CPDS; External Line
Item Reporting Requirements
= Attachment J Blank Baseline Change Proposal (BCP)
Form
6.1.2 Schedule

Key dates' and deliverables are listed in the following schedule:

Date

Activity/Deliverable

March 14, 2003

Guidance for Spring Update for CY 2003
Planning and FY 2005 Budget Formulation
issued

Week of March
17, 2003

IPABS-IS Planning Module open in CY 2003
configuration; Budget Module open in FY 2005
Formulation configuration

April 25, 2003

CY 2003 Planning and FY 2005 Budget
Formulation data due via IPABS-IS (see Chapter
4 for information on the Planning process)

Safeguards and Security Appendices submitted
offline to Headquarters

Field Office requests and justifications to submit
a cost estimate that exceeds the annuat funding
targets due offline (see Chapter 4-Section 4.1.3
and Attachment D for more information)

! All dates external to EM are estimated and are subject to Department’s

timetable.

March 14, 2003
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FY 2005 Spring Formulation Update

Date

Activity/Deliverable

Baseline Change Proposals (BCPs) for a change
in total lifecycle cost due offline (see Chapter 4-
Section 4.1.3 for more information)

Spreadsheets that demonstrate how the annual
funding targets for each Office with multiple
geographic sites will be divided among the
individual sites at that Office due (see Chapter 4-
Section 4.1.3 for more information)

Week of April
28,2003

Assistant Secretary and the Configuration
Control Board convene to review Field Office
requests for above target cost estimates and BCPs

May 23, 2003

HQ review of field submission completed

May 23-June 5,
2003

HQ develops FY 2005 Corporate Review Budget
(CRB) for submission to the Office of
Management, Budget and Evaluation (OMBE).
Stakeholder involvement in financial aspects of
FY 2005 is suspended

June 6, 2003

EM Submits FY 2005 CRB Request to OMBE.

June 23, 2003

Life-cycle cost estimate frozen for use in
Environmental Liability Statement

June 30, 2003

Spreadsheets to request PBS Uncertainty scores
sent to the Field

PBS Summary Sheets (GEN-2) generated. .

Mid to End of
July 2003

OMBE/Secretary of Energy hold FY 2005 budget
hearings

August 1, 2003

Uncertainty score spreadsheets due back from
Field

August 8, 2003

EM receives final Secretarial decision on the FY
2005 Request and begins developing the Office
of Management and Budget (OMB) submission

August 26, 2003

EM transmits draft FY 2005 OMB budget
submission to the OMBE for review and
comment

August 29, 2003

EM completes review of PBS Uncertainty scores

and PBS Summary Sheets (GEN-2) signed

August 26 OMBE review and comment period

through EM finalization and incorporation of OMBE
September 2, comiments

2003

September 8§, DOE submits FY 2005 Request to OMB

2003

September 8, EM responds to OMB information requests and
thru mid- participates in any OMB requested briefings on
November 2003 | the FY 2005 Request

Late November | OMB passes back funding decisions on the FY

March 14, 2003




Geologic Repository
PBSs

Newly Generated
Waste PBSs

Date Activity/Deliverable
2003 2005 Request
Mid December EM receives final funding decisions on the FY
2003 2005 Request
Mid December HQ and Field complete preparation of the FY
2003 to Early 2005 Request. Develop fact sheets, budget
January 2004 highlights, and other summary information for
FY 2005 budget rollout
Valid PBS Structure

Attachment A provides the valid list of PBSs that will be available
in the IPABS-1S Budget Module for the Spring Update.

During the Limited Fall Update in December 2002, PBSs were
created at Headquarters to include scope related to the storage of
EM high-level waste, the storage of EM non-legacy spent nuclear
fuel, construction or upgrades to facilities to store high-level waste,
and construction or upgrades to facilities to store spent nuclear
fuel. Idaho, River Protection, Richland, and Savannah River
provided input data for these PBSs as appropriate.

For the Spring Update in IPABS-IS, the Headquarters PBSs have
again been separated into distinct PBSs that will display for each
appropriate Office. The collected data will be consolidated into
two PBSs at Headquarters. Funding sources within the
consolidated Headquarters PBSs will continue to be distinguished
by the appropriate “source” installation associations.

Budget Authority (BA) Target has been included in each
appropriate Office’s Target to fund the Geologic Repository
activities (e.g., the Target was not maintained at Headquarters).

During the Limited Fall Update in December 2002, two PBSs were
created at Headquarters to include scope related to managing other
programs' newly generated wastes (one for Science [ORNL] and
one for NNSA [LLNL and Y-12]). Negotiations on the possible
transfer of responsibility for these newly generated waste activities
have not been finalized.

For the Spring Update in IPABS-IS, these PBSs will again display
separately under the Oak Ridge and Oakland Offices in [IPABS-IS,
The collected data will be consolidated into two PBSs at
Headquarters. Funding sources within the consolidated

March 14, 2003
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FY 2005 Spring Formulation Update

Rocky Flats Wildlife
Refuge

Stewardship PBSs

PBS Changes

Headquarters PBSs will continue to be distinguished by the
appropriate “‘source” installation associations.

BA Target has been included in each appropriate Office’s Target to
fund these Newly Generated Waste activities (e.g., the Target was
not maintained at Headquarters).

Responsibility for the Rocky Flats Wildlife Refuge and Museum
was transferred to the Idaho-Grand Junction Office (ID-GJ-0102)
in FY 2004. FY 2004 funding was requested under Idaho;
therefore, the BA target is included in the Idaho Office Target in
FY 2005 and beyond (see Attachment B). It is the responsibility of
1daho-Grand Junction to submit all of the data required by this
guidance. The Rocky Flats Field Office should provide data to
Idaho-Grand Junction as appropriate to facilitate a smooth
transition and ease data input requirements on the part of
Idaho-Grand Junction.

Long-term stewardship costs were proposed for transfer as part of
the FY 2004 Congressional Request. However, because EM is
responsible for reporting stewardship costs as part of the FY 2003
Environmental Liability estimate, these data must be collected as
part of the CY 2003 update. Attachment A reflects the creation of
valid temporary “dummy” stewardship PBSs at all sites that
crosswalked COSTS to the Grand Junction stewardship PBS or
sites that might have long-term stewardship costs.

Please note that data entry for these “dummy” stewardship PBSs is
limited to two specific tabs within the Planning Module only. NO
DATA ENTRY IS REQUIRED FOR THESE PBSs IN THE
BUDGET MODULE.

Sites desiring to add a new PBS, delete an existing PBS, or modify
an existing PBS should first contact Roger Butler, Deputy

Assistant Secretary of Policy, Planning, and Budget or Bill Levitan
in the Office of Planning and Analysis. If verbal approval is
receiving, sites will be required to submit a formal BCP to the EM
Configuration Control Board Secretary.

March 14, 2003



FY 2005 Funding Cases

BA by Category /
Subcategory

Five Category Crosscut
of EM Activities

Peer Revlew Project List

6.1.4

Budget Authority

6.1.4.1

Changes to Budget Authority Data Collection

The Budget Authority distribution of the FY 2005 Request by PBS
will be collected for one funding level (or case) only.
» BA data will not be split between the “Base” and a
“Cleanup Reform Increment.”
» . BA data will not be collected for a “Decrement” or
“Planning” level.

The BA distribution of the FY 2005 Request by PBS will no
longer be collected at the Category/Subcategory estimate level.
Examples of the categories/subcategories were:

= Release site/cleanup,

»  Release site/assessment,

= Facility decommissioning/assessment, and

»  Facility decommissioning/cleanup.

EM will no longer collect the categorization of BA by the Five
Crosscut Categories. The five crosscut categories were:

= Established Pathways for Closure and/or Cleanup,
Waste, Materials and Facilities Disposition Operations,
“Caretaker’ Activities,
DOE-Wide Environmental Services and Missions, and
Other.

The distribution of BA via the Peer Review Project List will no
longer be collected.

March 14, 2003
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FY 2005 Spring Formulation Update

6.1.4.2  Budget Authority Data Requirements

The following BA data are required in the Spring FY 2005 Budget
Formulation Update:

Seeded Data FY 2003:!

FY 2003 BA at the PBS level reflects the Comparable
Amended Request® (the FY 2003 column of the FY 2004
Congressional Request): These data are read only and are
not open for editing.

State and associated installation data based on the FY 2004
Congressional Request, as well as expense type data were
also seeded into IPABS-IS. These data are read only and
are not open for editing.

Seeded Data FY 2004:

FY 2004 BA at the PBS level reflects the Congressional
Request. These data are read only and are not open for
editing.

State and associated installation data based on the FY 2004
Congressional Request, as well as expense type data were
also seeded into IPABS-IS. These data are read only and

are not open for editing.

! When the allocation of the FY 2003 appropriations is finalized, the FY 2003
Adjusted Appropriation will be utilized versus the FY 2003 column of the FY
2004 Request, Additional guidance will be distributed within the next few weeks
regarding this process.

? The FY 2003 Congressional Request, as it was "remixed " within each
congressional control point; plus the FY 2003 Cleanup Reform increment.

6-8
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Data Collection

BA. Distribution by PBS

PBS BA Distribution by

State/installation

PBS BA Distribution by

Expense Type

FY 2005:

= Offices are required to distribute their FY 2005 BA funding
allocation by PBS based on the Targets provided in
Attachment B. This funding level fully supports the closure
and acceleration focus of EM's cleanup reform initiative.

= The distribution of BA by PBS should be consistent with
each site's accelerated cleanup strategy/Performance
Management Plans, where applicable.

g)epdn uonejnuuo4 Buuds 500z A

» The distribution of BA should also accommodate the
minimum amount of funding necessary to be in compliance
with Executive Order 12088.

» For a few specific PBSs, Offices must allocate the Total
PBS BA amount among the valid State and associated
installations. For all PBSs other than those listed below, the
State/installation association is obtained from the PBS
identification information. The total of the State/
installation allocations must equal the “Total PBS BA”
amount. A State/installation allocation is required for the
following Sites/PBSs only:

o Albuguerque/Sandia: AL-SN-0030

o Nevada: NV-0030

o Program Direction: PD-0100

o Technology Development: HQ-TD-0100

=  For each PBS, all Offices must allocate the Total PBS BA
amount among the valid expense types (e.g., operating,
capital equipment, general plant project, and/or line item).
The total of the expense type allocations must equal the
Total PBS BA allocation for each PBS.

6.1.4.3

Outyear Budget Authority for FY 2006-2009

FY 2006 through FY 2009 budget authority data will be derived
from the FY 2006-FY 2009 life-cycle cost data collected in the
Planning Module at the PBS level (see Chapter 4 for further
detailed guidance regarding the Planning update). It will be
assumed for purposes of this budget cycle that costs equal BA for
FY 2006-FY 2009. The only exception will be PBSs that were
previously funded as privatization projects, which can cause

March 14, 2003



FY 2005 Spring Formulation Update

Additlonal Crosscut
Information

significant differences between BA and costs; BA profiles for
these PBSs can be provided separately offline.

For the PBS level life-cycle cost update, life-cycle cost totals at the
site level cannot change AND the annual cost estimate for FY
2006 and beyond must not exceed the targets provided in
Attachment B. (See Chapter 4 for further detailed guidance
regarding the Planning update.)

6.1.4.4

Safeguards and Security (S&S)

Additional S&S crosscut information beyond the summary data
collected through IPABS-IS is required as part of the Spring
Update. This additional S&S crosscut data will be collected
separately offline from the IPABS-IS data submittal. Attachment
H provides further guidance regarding the detailed S&S data
requirements to be submitted offline.

The FY 2005 S&S Field Budget Request for EM S&S funding will
follow the Office of Management, Budget and Evaluation guidance
for inflation rates by using the adjusted’ FY 2003 President’s
Budget funding as the base year. Each Office should also comply
with any other supplemental S&S requirements distributed by EM
(see Attachment H) or the Department.

Safeguards and Security-related programmatic/content questions
should be directed to Karen Stewart, EM-3, 301-903-9934,
Safeguards and Security budget questions should be directed to
Debbie Voigt, EM-12, 301-903-7162. The Appendices’ required
by Attachment H should be submitted to Headquarters no later
than April 25, 2003, via email to Debbie Voigt at
debbie.voigt@em.doe.gov and Karen Stewart at

karen stewart@em.doe.gov.

! “Adjusted” is all currently known S&S funding profiles which may include FY
2003 Approved Funding Program changes that carry outyear mortgage
implications (e.g., additional SPOs or line item construction).

? A blank template (Excel spreadsheet) will be provided electronically in
conjunction with this guidance package for use in preparing the Appendices
required by Attachment H.

6-10
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6.1.5 Narratives

The primary purpose of the budget justification document is to
describe what accomplishments and progress will be made by the
EM program in FY 2005 for the funding being requested. In
addition, the FY 2005 EM program accomplishments should be
described in the context of what has already been achieved (e.g.,
Prior Year and Current Year Accomplishments) and where the
program is headed in the future (e.g., Life-cycle Context).

ejepdn uopejnuuo Buudsg 500Z Ad

Narratives for FY 2005 Spring Budget Formulation will be
collected at the PBS level in both the Planning and Budget
Modules of [PABS-IS.

Planning Module:

» Life-Cycle Project Description: This narrative will be
collected in the Planning Module and displayed in the
Budget Module. See Chapter 4 for detailed guidance on
what should be included in the life-cycle project
description.

Budget Module

» Prior Year Accomplishments (FY 2003). This field has
been seeded with the prior year accomplishments narrative
submitted as Phase I of the FY 2004 Fall Update on
December 26, 2002.

Each Office must update this narrative field to provide brief
concise narratives describing the prior year key
accomplishments. FY 2003 should reflect the Amended
Request (consistent with the FY 2003 column of the FY
2004 Congressional Request)’. Accomplishments should
be written using the following guidelines:

o
o]
(o]

Q

Be clear and concise;

Do NOT write from a technical perspective;

Use an outcome-oriented focus, concentrating on
"on the ground” completions;

Be consistent with the site's accelerated cleanup
strategy; and,

! When the allocation of the FY 2003 approp riations is finalized, the FY 2003
Adjusted Appropriation will be utilized versus the FY 2003 column of the FY
2004 Request. Additional guidance will be distributed within the next few weeks
regarding this process.

March 14, 2003
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FY 2005 Spring Formulation Update

o

Do NOT attempt to describe each and every dollar —
include only KEY activities.

Example Prior Year key accomplishments:

= Completed Project 98-D-453, Plutonium Stabilization and Packaging System,
one year ahead of schedule followed by hot startup (FY 2003).

*  Completed disposition of Hanford ash by shipment to Hanford's Central Waste
Complex (FY 2003).

»  Completed solutions stabilization and repackaging (FY 2003).

=  Successfully started sand, slag, and crucible and polycube stabilization (FY
2003).

* Current Year Accomplishments (FY 2004). These
accomplishments are consistent with the FY 2004
Congressional Request. These data are read only and
cannot be edited.

* Budget Year Planned Accomplishments (FY 2005).
Provide a brief concise narrative describing the planned
accomplishments at the FY 2005 funding level.
Accomplishments should be written using the following
guidelines:

o
o]
o]

Be clear and concise;

Do NOT write from a technical perspective;

Use an outcome-oriented focus, concentrating on

"on the ground” completions;

Be consistent with the site's accelerated cleanup
strategy; and,

Do NOT attempt to describe each and every dollar —
include only KEY activities.

Examples of Budget Year Accomplishments namatives:

In FY 2005, the following activities are planned to support the accelerated cleanup of the

Rocky Flats Environmental Technology Site.

»  Complete hazards removal and stabilization in several facilities in preparation for
decommissioning in FY 2004 and demolition in FY 2005.

»  Demolish fourteen smaller structures including a radio tower, water supply tank, some
security systems, and several storage tanks.

= Consolidate and/or move on-site personnel into off-site facilities to vacate facilities
scheduled for hazard removal and stabilization.

6-12
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In FY 2003, the following activities are planned to support the accelerated cleanup of the

Richland Office.

»  Stabilization, packaging and shipment of the special nuclear materials and residues
from the Plutonium Finishing Plant Complex:

o Complete repackaging of all remaining residues and transport them to
Hanford's Central Waste Complex for eventual transport to the Waste
Isolation Pilot Plant.

o Complete stabilization and packaging of plutonium-bearing oxides and
mixed oxides at the Plutonium Finishing Plant by the milestone date of
February 18, 2004, placing these materials in a form for long -term storage.

o  Continue with shipments of stabilized material from the Plutonium Finishing
Plant to the Savannah River Site or construct alternate storage facility so as
to support completion of special nuclear material de -inventory by September
30, 2005, nine years ahead of schedule,

o Complete definitive design and construction of the alternative on -site special
nuclear material storage facility if the shipment to the Savannah River Site is
not initiated in FY 2003,

=  Cleanout and demolition of facilities:

o Work will continue on accelerated de -inventory and decommissioning
activities with emphasis on legacy plutonium holdup removal in the main
former processing building {234-5Z), deactivation of the inactive incinerator
building and protected area reduction.

o Continue Plutonium Reclamation Facility canyon cleanout activities and
product receiver can disposal,

©  Start glovebox cleanout and removal activities, process duct removal, and
process vacuum system removal activities in the 234 -5Z building.

= Explanation of Changes. The purpose of this narrative is
to explain the funding change from the FY 2004
Congressional Request to FY 2005 for each PBS.
Explaining the funding deltas is particularly important with
respect to justifying the accelerated cleanup strategy and
any funding delta as a result of this strategy.

Example Explanation of Change narrative:

Increased funding supports accelerated cleanup progress on legacy plutonium holdup
removal in the 234-5Z building, deactivation of the 232-Z facility; and glove box,
process vacuum, and ventilation ducting cleanout and removal activities in the 234 -
5Z building. :

March 14, 2003
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FY 2005 Spring Formulation Update

Seeded Data

Data Collection

Data Change Control

6.1.6 Performance Measures

Performance measurement is mandated by the Government
Performance and Results Act (GPRA) of 1993 and is central to
other legislation, Administration initiatives, and OMB criteria.
EM collects performance measure data for use to develop an
integrated FY 2005 performance-based budget that clearly
demonstrates the program and project results expected for the
resources requested.

IPABS-IS has been seeded with the EM life-cycle corporate
performance measure (Gold Chart) data. A list of EM corporate
performance measures and their definitions can be found in
Attachment G. (Note that the definitions for remediation
completions and geographic site completions have been modified.)

Data seeded in IPABS-IS are based on the latest version of the
Gold Chart (Rev. 2). Changes reflected in Rev. 2 are based on
BCPs approved at the February 28, 2003 meeting of the
Configuration Control Board. The corporate performance measure
(Gold Chart) data are based on the November 22, 2002 submittal in
the old PBS structure and crosswalked to the new PBS structure
for the December 9, 2002 submittal,

Performance measure quantities are being collected in the
Planning Module. Please see Chapter 4 of the guidance for more
information.

Future changes to the quarterly target quantities identified for FY
2003, the annual totals for FY 2004 and FY 2005, or the life-cycle
totals will be managed through the EM Headquarters

Configuration Control Board. The monthly quantities for FY 2004
will be placed under change control beginning in FY 2004,

6.1.7 Milestones

Milestones describe planned project and program accomplishments
that often are not captured or described in EM’s corporate
performance measures. These milestones should be outcome-
oriented and consistent with the site's accelerated cleanup
strategy. Each PBS will not necessarily have a milestone
associated with it. However, for those PBSs that are associated
with conducting "on-the-ground" work toward an end-state,

6-14

March 14, 2003



milestones that indicate the project or activity’s progress or
completion should be reported.

EM needs to collect “budget” milestones for FY 2005-FY 2009,
Milestones will be entered in the Planning Module. Each

milestone should be tagged as a budget milestone and a completion
date should be provided. See Chapter 4 for further guidance. All
other milestones can be entered in the Planning Module as well.

Data Collection

6.1.8 Construction Project Data Sheets

For the Spring Update, construction project data sheet information
CPDS Reporting will be collected via the IPABS-IS Construction Project Data Sheet
Requirements (CPDS) Module for all existing and any proposed capital asset
projects. It is expected that the Department, the Office of
Management and Budget (OMB), and Congress will want to
receive this data for any capital asset projects requesting FY 2005
funding. Attachment I provides a list of projects for which data
must be reported in the CPDS Medule of JPABS-IS during the

Spring Update.
PED Reporting Project engineering and design (PED) funding is requested in one
Requirements consolidated line item datasheet with multiple subprojects (from

multiple sites). For the Spring Update, each subproject will be
treated as a separate line item project at the respective Office
(against the appropriate PBS) for data input purposes. After the
data are collected through IPABS-IS, the subproject datasheets will
be consolidated into one line item datasheet for presentation in the
budget request.

Exhiblt 300 Reporting Tl'.le OMB requi‘res an Exhibit 300 for all capital asset gcquisitions
Requirements with a Total Estimated Cost (TEC) equal to or exceeding $20
million. Attachment I provides a list of the capital asset
acquisitions for which Exhibit 300 forms must be updated from the
December 2002 FY 2004 Congressional submission. This update
is prepared external to IPABS-IS".

Non-Line Item Controlled In addition to the detailed line item construction project datasheets
Project Reporting required for the projects that are (or will be) congressional control
Requirements points, various other projects will require a data submittal via

IPABS-IS CPDS Module. Attachment I provides a list of “non-line

! The Office of Budget (EM -12) will provide each site (separately from this
guidance) with their respective FY 2004 Congressional electronic version of the
Exhibit 300 forms for revision during the Spring Update.
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Offline Data Submittal

Contacts

item controlled” projects for which data must be reported in the
CPDS Module of IPABS-IS during the Spring Update.

The offline data (the Exhibit 300 forms) required by Section 6.1.8
of this guidance should be submitted to Barry Gaffney, EM-12, via

email at Barry.Gaffhey(@em.doe.gov no later than April 25" 8pm
EST.

Specific questions related to construction project datasheet
reporting requirements should be directed to Barry Gaffney, EM-
12,301-903-7157. For questions regarding CPDS Module of
IPABS-IS, please contact the IPABS Help Desk at 703-748-8617.
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Valid List of PBSs for CY 2003 Planning and FY 2005 Spring Budget Update

Attachment A

Def Site Ace Co 12006 Acelm OR- Soil and Water Remdiation-Miamisburg

30

Def Site Accel Compl / 2006 Accel Compl OH-MB-0040 Nuclear Facility D&D-Miamisburg
Def Env Serv / Non-Clos Env Activ OH-MB-0100 Miamisburg Post-Closure Administration X
Def Env Serv / Comm & Reg Suppt OH-MB-0101 Miamisburg Community and Regulatory Support
N/A OH-MB-LTS Miamisburg Long-Term Stewardship X
Def Site Accel Compl / 2006 Accel Compl OQH-0OPS-0900-D Pre-2004 Completions (Defense)
Non-Def Site Accel Compl / 2006 Accel Compl OH-0PS-0900-N Pre-2004 Completions (Non-Defense}
Non-Def Site Accel Compl / 2006 Accel Compl OH-WV-0012 SNF Stabilization and Disposition-West Valley
Non-Def Site Accel Compl / 2012 Accel Compl OH-WV-0013 Solid Waste Stabilization and Disposition-West Valley
Non-Def Site Accel Compl / 2035 Accel Compl OH-WV-0014 Radioactive Liquid Tank Waste Stabilization and Disposition-West Valley High-

Level Waste Storage
Def Site Accel Compl / S&S OH-WV-0020 Safeguards and Security-West Valley
Non-Def Site Accel Compl / 2012 Accel Compl OH-WV-0040 Nuclear Facility D&D-West Valley
N/A OH-WV-LTS West Valley Long-Term Stewardship X

Richland

Def Site Accel Compl / 2012 Accel Compl RL-0011 NM Stabilization and Disposition-PFP
Def Site Accel Compl /2012 Accel Compl RL-0012 SNF Stabilization and Disposition
Def Site Accel Compl / 2035 Accel Compl RL-0013 Solid Waste Stabilization and Disposition-200 Area
Def Site Accel Compl / S&S RL-0020 Safeguards and Security
Def Site Accel Compl / 2035 Accel Compl RL-0030 Soil and Water Remediation-Groundwatet/Vadose Zone
Def Site Accel Comp! / 2035 Accel Compl RL-0040 Nuclear Facility D&D-Rematnder of Hanford
Def Site Accel Compl / 2012 Accel Compl RL-0041 Nuclear Facility D&D-River Corridor Closure Project
Non-Def Env Serv / Environ. Cleanup Projects RL-0042 Nuclear Facility D&D-Fast Flux Test Facility Project
Def Site Accel Compl / 2035 Acce! Compl RL-0080 Operate Waste Disposal Facility
Def Env Serv / Comm & Reg Suppt RL-0100 Richland Community and Regulatory Support
Def Site Accel Compl / 2006 Accel Compl RL-0900 Pre-2004 Compietions
Def Env Serv / Non-Clos Env Activ HQ-SNF-0012X SNF Stabilization and Dispositicn-Storage Operations Awaiting Geologic

Repository
N/A RL-LTS Richland Long-Term Stewardship X

River Protection

Def Site Accel Compl / 2035 Accel Compl ORP-0014 Radioactive Liquid Tank Waste Stabilization and Disposition
Def Site Accel Compl / 2012 Accel Compl ORP-0060 Major Construction-Waste Treatment Plant
Def Env Serv/ Non-Clos Env Activ HQ-HLW-0014X Radioactive Liquid Tank Waste Stabilization and Disposition-Storage Operations

Awaiting Geologic Repository
Def Env Serv / Non-Clos Env Activ HQ-HLW-0014Y Radioactive Liquid Tank Waste Stabilization and Disposition-New/Upgraded

Facilities Awaiting Geologic Repository
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N/A ORP-LTS ORP Long-Term Stewardship X
Rocky Flats

Def Site Accel Compl / 2006 Accel Compl RF-0011 NM Stabilization and Disposition

Def Site Accel Compl / 2006 Accel Compl RF-0013 Solid Waste Stabilization and Disposition

Def Site Accel Compl / S&S RF-0020 Safeguards and Security

Def Site Accel Compl / 2006 Accel Compl RF-0030 Soil and Water Remediation

Def Site Accel Comp! / 2006 Accel Compl RF-0040 Nuclear Facility D&D-North Side Facility Closures

Def Site Accel Compl / 2006 Accel Compl RF-0041 Nuclear Facility D&D-South Side Facility Closures

Def Env Serv / Non-Clos Env Activ RF-0100 Rocky Flats Environmental Technology Site Contract Liabilities X

Def Env Serv / Comm & Reg Suppt RF-0101 Rocky Flats Community and Regulatory Support

N/A RF-LTS Rocky Flats Long-Term Stewardship X

Savannah River

Def Site Accel Compl / 2006 Accel Compl SR-0011A NM Stabilization and Disposition-2006

Def Site Accel Compl / 2012 Accel Compl SR-0011B NM Stabilization and Disposition-2012

Def Site Accel Compl / 2035 Accel Compl SR-0011C NM Stabilization and Disposition-2035

Def Site Accel Compl /2035 Accel Compl SR-0012 SNF Stabilization and Disposition

Def Site Accel Compl / 2035 Accel Compl SR-0013 Solid Waste Stabilization and Disposition

Def Site Accel Compl / 2012 Accel Compl SR-0014B Radioactive Liquid Tank Waste Stabilization and Disposition-2012

Def Site Accel Compt / 2035 Accel Compl SR-0014C Radioactive Liquid Tank Waste Stabilization and Disposition-2035

Def Site Accel Compl / S&S SR-0020 Safeguards and Security

Def Site Accel Compl / 2035 Accel Compl SR-0030 Soil and Water Remediation

Def Site Accel Compl / 2035 Accel Compl SR-0040 Nuclear Facility D&D

Def Site Accel Compl / 2035 Accel Compl SR-0050 Non-Nuclear Facility D&D

Def Env Serv / Non-Clos Env Activ SR-0100 Non-Closure Mission Support

Def Env Serv/ Comm & Reg Suppt SR-0101 Savannah River Community and Regulatory Support

Def Site Accel Cotmpl / 2006 Accel Compl SR-0900 Pre-2004 Completions

Def Env Serv / Non-Clos Env Activ HQ-HLW-0014X Radioactive Liquid Tank Waste Stabilization and Disposition-Storage Operations

Awaiting Geologic Repository

Def Env Serv / Non-Clos Env Activ HQ-HLW-0014Y Radioactive Liquid Tank Waste Stabilization and Disposition-New/Upgraded
) Facilities Awaiting Geologic Repository

Def Env Serv / Non-Clos Env Activ HQ-SNF-0012X SNF Stabilization and Disposition-Storage Operations Awaiting Geologic

Repository
N/A SR-LTS Savannah River Long-Term Stewardship X

Varipus Locations
Albuguergue
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EM FY 2005 - FY 2009 Target Estimates

{Thousands of Gurrent Yaar Dollars)

Attachment B

(8)

t) (2) (3) (4) &} (6) @) Annual Targel
FY 2003 FY 2004 FY 2005 FY 2008 Fy 2007 FY 2008 FY 2003 FY 2010
Comparable Comparable Esfimated Estimated Estimated Eslimatad Esfimated fhru Site
Office® Request Requast Target Targat Target Targst Target Completion
Richland 851,691 962,778 1,045,628 981,784 941,156 785,782 801,485 B01,489
River Prateclion 1,132,113 1,078,316 1,117,943 1,043,852 998,627 822,121 838,556 838,558
Sublolél, EM $ 7321140 § TpB9227a, $ 8078492 3§ 7649321 $ 6,700,752 $ 4833672 § 5032343 § 5032343
Offsals {443,344) (453,344) (463,000} (474,000} (485,000} - ) - -
Tatal, EM $ 6877798 § 7230934 § 7615492 § 71475321 § 6215752 5 4933672 § 5032343 § 5,032,343
Office numbars [nchede Selsguards and Sacurty, Newly Generaled Wasta, and Goolegle Repasliory fonding; and exciude Program Direclion and Tachnology Dovelopment
and Daployment funding. ' ’
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